

Date	10 March 2026
Team Project name	Streamlining Ticket Assignment For Efficient Support Operations
Team ID	SWTID-2026-1605
Maximum mark	4 Marks

PROJECT PLANNING:

Project planning is an important phase in the development process where the tasks, resources, and timeline required for completing the project are defined. Proper planning helps ensure that the project is completed successfully within the specified time and requirements.

1. Project Goals

The main goal of this project is to develop a **ticket management system** that automatically assigns support tickets to appropriate agents. The system aims to reduce manual work, improve response time, and enhance customer satisfaction.

Goals include:

Automating the ticket assignment process

Improving the efficiency of support operations

Ensuring balanced workload among support agents

Providing a user-friendly interface for customers and agents

2. Project Phases

The project is divided into several phases to ensure systematic development.

Phase	Description
Requirement	Understanding the project requirements and

Phase	Description
Analysis	identifying the problems in the existing system
System Design	Designing the system architecture, database, and workflows
Development	Implementing the frontend, backend, and database
Testing	Checking the system for errors and ensuring it works correctly
Deployment	Launching the system for users
Maintenance	Updating and improving the system after deployment

3. Project Timeline

Task	Duration
Requirement Analysis	1 Week
System Design	1 Week
Development	3 Weeks
Testing	1 Week
Deployment	1 Week

Total Estimated Time: **7 Weeks**

4. Project Resources

Human Resources

- Developer
- System Administrator
- Support Agents

Technical Resources

- Computer system
 - Internet connection
 - Development tools such as Visual Studio Code
 - Database system (MySQL)
-

5. Project Planning Workflow Diagram

